Nebraska Department of Roads Date: 01.07.2016 Nebraska Department of Roads Date: 01.07.2016
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID:  2272A1 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  2272A1 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0004 Pay Period End Date:  12.12.2015 Est Number: 0004 Pay Period End Date:  12.12.2015
Contract Location: Total to Date  Prev to Date This Estimate
FREMONT MAIN ST HISTORICAL LIGHTING, PH 3 Estimate Type: PROG Current Contract Amt Total Earnings $94,898.75 $68,028.23 $26,870.52
$151,242.68 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $94,898.75 $68,028.23 $26,870.52
ontractor: Date Lot 12.16.2014 $151.242.68 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ate Let: O Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date swafdeg- gi-gi-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .21, .
: 63% Net Earnings $94,898.75 $68,028.23 $26,870.52
Date Notice for Work to )
Begin: 09.14.2015 % Time Comp
WAVERLY NE 68462-2516 gin: 9.4 ggy,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.14.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DODGE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22272A ENH-27(60) 0027 ELECTRICAL Matl Discrepancy Payment Adj $.00 $.00 $.00
001 Total for Adjustments $.00 $.00 $.00
Payment $94,898.75 $68,028.23 $26,870.52
Project Manager LPA Responsible Charge
Goldie, Jon 12.18.2015 Goedeken, David 01.05.2016
State Representative District Engineer
Jacobs, Micky 01.05.2016 Lech, Marvin (Marv) 01.05.2016
Construction Engineer Controller
Halstead, Kerri 01.06.2016 Burling, Laurie 01.06.2016
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Est Number: 0004 Pay Period End Date:  12.12.2015 Est Number: 0004 Pay Period End Date:  12.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A079.32 5.20 110.000 572.00
0001 0001 0001.08 0.50 5,074.000 2,537.00 #6 AWG CU CONDUCTOR LF 110.000 572.00
BARRICADE, TYPE || BDAY 5,074.000 2,537.00 0.000 0.00
1,833.000 916.50 0.000 0.00
140.000 70.00 0010 0010 A079.50 5.10 55.000 280.50
0002 0002 0001.90 1.90 3,186.000 6,053.40 GROUNDING CONDUCTOR LF 55.000 280.50
SIGN DAY EACH 3,186.000 6,053.40 0.000 0.00
1,371.000 2,604.90 0.000 0.00
336.000 63840 0011 0011 A630.10 707.50 32.000 22,640.00
0003 0003 0030.80 8,012.50 1.000 8,012.50 REMOVE LIGHT FOUNDATION EACH 32.000 22,640.00
MOBILIZATION LS 1.000 8,012.50 26.000 18,395.00
1.000 8,012.50 6.000 4,245.00
0.000 0.00 0012 0012 L860.50 915.00 1.000 915.00
0004 0004 1107.00 94.00 105.600 9,926.40 ENVIRONMENTAL COMMITMENTS - LS 1.000 915.00
REMOVE WALK sy 105.600 9,026.40 CONTRACTOR COMPLIANCE 0.500 457.50
63.850 6,001.90 0.000 0.00
17.750 166850  GROUP 8B ELECTRICAL Contracted 151,242.68
0005 0005 3016.21 123.55 105.600 13,046.88 Current 151,242.68
CONCRETE CLASS 47B-3000 SIDEWALKS sy 105.600 13,046.88 In place 94,898.75
55.730 6,885.45 This Estimate 26,870.52
27.330 3,376.62 Totals for contract Contracted 151,242.68
0006 0006 A007.34 2,075.00 31.000 64,325.00 Current 151,242.68
STREET LIGHTING UNIT EACH 31.000 64,325.00 In place 94,898.75
16.000 33,200.00 This Estimate 26,870.52
TYPE SL-SPECIAL 1
6.000 12,450.00
0007 0007 A017.56 737.00 31.000 22,847.00
STREET LIGHT FOUNDATION EACH 31.000 22,847.00
25.000 18,425.00
6.000 4,422.00
0008 0008 A065.48 17.40 5.000 87.00
1-INCH PVC CONDUIT LF 5.000 87.00
0.000 0.00
0.000 0.00







